

Student Online MarketPlace Risk Management Plan

1. Purpose

The purpose of the Risk Management Plan is to identify potential risks that can impact the student online marketplace project and outline simple strategies to reduce or respond to them.

2. Project Risks & Mitigation Strategies

A. Technical Risks

Risk: Website Bugs, System Downtime, Payment failures

Impact: Medium to High

Mitigation:

- Test Features weekly
- Use reliable monitoring tools
- Keep backup developer on call

B. Security Risks

Risk: Data breach, unauthorized access, payment fraud

Impact: High

Mitigation:

- MFA, update security plugins
- Regular Vulnerability Scans
- Limit access to admin dashboard

C. Financial Risks

Risk: Overspending on development, marketing, or maintenance

Impact: Medium

Mitigation:

- Track Expenses weekly
- Prioritize essential features
- Use free or student-discounted tools when possible

D. Operational Risks

Risk: Delays in development, unclear communication among team members

Impact: Medium

Mitigation:

- Weekly team check-ins
- Use one central project management tool
- Assign clear lead for each phase

3. Risk Monitoring

- Review risks at end of each project phase
- Update mitigation strategies as project progresses
- Document new risks that appear during testing or launch